Amendment No. 3

To authorize additional services for a contract entitled First and Ashley Street Improvements-Construction Engineering and Inspection Services dated March 13, 2020 between the City of Ann Arbor Downtown Development Authority of 150 South 5th Road, Ann Arbor, Michigan 48104, the Owner and Wade Trim Associates, Inc., 25261 Northline Road, Taylor, Michigan 48180, the Professional (the "contract").

The Owner and the Professional, for mutual considerations hereinafter set forth, agree as follows:

A. The Professional agrees to perform additional services for the Owner as follows:

   Additional effort for construction management, engineering, and inspection services for the Division Street and William Street Bikeway Project as outlined in Wade Trim’s proposal dated December 10, 2021, as well as the First and Ashley Improvements Project as outlined in Wade Trim’s proposal date December 10, 2021, and as approved by the DDA Board on January 5, 2022.

B. Owner agrees to pay Professional as compensation for his services as follows:

   Amendment No. 3 - Total Fee of $86,000.
   Total Contract Amount - $1,494,859.

C. It is mutually agreed by the Owner and the Professional that the schedule is modified as follows:

   As outlined in Wade Trim’s proposal dated December 10, 2021, and as approved by the DDA Board on January 5, 2022.

D. All of the terms and conditions of the Contract not inconsistent with this Amendment are reaffirmed and incorporated herein by reference.

Owner:

By: Maura Thompson
   (Print Name)

Title: Interim Executive Director

Date Signed: Jan. 14, 2022

Witness: Kelley A. Graves

Professional:

By: Christopher E. Wall, PE, PTP, PTOE
   (Print Name)

Title: Vice President

Date Signed: 1/14/2022

Witness: [Signature]

WT115-01 04/25/18