Amendment No. 1

To authorize additional services for a contract entitled DDA 2021-2022 Sidewalk Amenity Zone Repair Project dated June 1st, 2021, between The Ann Arbor Downtown Development Authority - DDA (Owner) of 150 South 5th Road, Ann Arbor, Michigan 48104, the Owner and Doan Construction Company, 3670 Carpenter Road, Ypsilanti, Michigan 48197, ("Contractor").

The Owner and the Contractor, for mutual considerations hereinafter set forth, agree as follows:

A. The Contractor agrees to extend the competition date of the above-mentioned until satisfactory completion of services outlined in the contract and approved by the DDA Board on March 3rd, 2021.

B. The DDA and the contractor agree that the fees shall not exceed $122,258.59, which represents the remaining balance from the original contract, which was approved by the DDA Board on March 3rd, 2021.

C. All the terms and conditions of the Contract remain in effect.

Owner: [Signature]
By: [Signature]
(Print Name)
Title: Capital Project Manager
Date Signed: 10/17/2022
Witness: [Signature]

Contractor: [Signature]
By: [Signature]
(Print Name)
Title: Project
Date Signed: [Signature]

Witness: [Signature]